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1. GLOSSARY OF KEY TERMS AND ACRONYMS 

AMM means the Association of Manitoba Municipalities. 
 

Brand holder means a person who owns or licenses a brand or who otherwise has 
rights to market a product under the brand. 

Catchment means a logical cluster of communities that will constitute the geographic 
service boundaries for post-collection. 
 
Circular Economy is a system where waste is eliminated, resources are circulated, and nature is 
regenerated. 
 
Collection is the means by which PPP is gathered from Manitoba households. 
 
Collector means either a community providing collection services directly or 
managing one or more collection service providers under contract to MMSM, or a 
private service provider providing collection services directly to MMSM. 

Community or communities means municipalities and Indigenous communities in Manitoba. 
 

Consumer means an individual acting for personal, family or household purposes and 
does not include a person who is acting for business purposes. 

 

Convenience packaging means material used in addition to primary packaging to 
facilitate residential consumers’ handling or transportation of one or more products, 
such as boxes and bags filled at point of sale. 

 

Cost monitoring survey (CMS) means the detailed survey issued annually by MMSM 
to participating non-transitioned communities that operate PPP recycling programs 
for the purpose of gathering program cost data. 

 

Data year means the year for which the steward is reporting, which could be: 
 

(a) Calendar year in which the steward supplied designated blue box material. 
(b)  The steward’s fiscal year in which the steward supplied designated blue box material. 
(c) For new stewards only, an estimate of the steward’s supplied quantity of 

designated blue box material for the calendar year or fiscal year. 
 

Designated blue box material is packaging or printed paper that is supplied to a consumer. 
 

Diversion end-market means a location at which the material or part of the material is: 
 

• Reused. 
• Used in the making of new products, packaging, or other activities in end-markets. 

 

Excluded paper products means bound hard and soft cover books, such as reference 
books, literary books and textbooks and paper products intended for human hygiene 
such as paper towels, toilet paper, facial tissue, wipes, and sanitary products. 
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First importer is a person resident in Manitoba who imports printed paper or 
packaging into Manitoba or is the first to take possession or control of the printed 
paper or packaging in Manitoba for which a resident-in-Canada brand holder does 
not exist. 

 

Franchise, franchisor, and franchisee have the meanings ascribed to those words in 
the Manitoba Franchise Act and includes franchisors who conduct business in 
Manitoba through their Manitoba franchise system, regardless of whether the 
franchisor has a franchisor-owned fixed place of business in Manitoba. 

Full extended producer responsibility (full EPR) means industry has operational and 
financial responsibility and accountability for PPP collection and management in 
Manitoba. 

 

Marketplace facilitator should the Packaging and Printed Paper Stewardship Regulation be so 
amended, means a person who: 
 
(a) Contracts with a marketplace seller to facilitate the supply of the marketplace seller’s products by: 
 

(I) Owning or operating an online consumer-facing marketplace or forum in which the 
marketplace seller’s products are listed or advertised for supply, and 
(ii) transmitting or otherwise communicating the offer or acceptance between the 
marketplace seller and a buyer 

 
and 

 
(b) provides for the physical distribution of a marketplace seller’s products to the consumer, such as by 
the storage, preparation, or shipping of products. 
 
Marketplace seller should the Packaging and Printed Paper Stewardship Regulation be so amended, 
means a person who contracts with a marketplace facilitator to supply its products. 
 
Master service agreement (MSA) means a contract that contains all standard terms and conditions 
that are common to all collectors. 
 
Material Recovery Facility (MRF) means a facility where recyclable materials are sorted, processed, 
and stored in order to be marketed to recyclers or processors. A MRF, unless located outside of 
Manitoba, will also act as a receiving site and complete the same data collection activities as a 
Receiving, Consolidation and Transfer Facility (RCT). 
 
Minister means the Manitoba Minister of Environment and Climate Change. 

 

Minister’s request letter means the letter from the Minister to MMSM dated July 26, 
2018, and the letter from the Minister to MMSM dated November 18, 2020. 
 
NMC Members means members of the News Media Canada or the Manitoba 
Community Newspaper Association or members of any such successor organization. 

 

Multi-family dwelling means a residential building which has more than eight (8) residential units. 
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New Communities are communities that are not currently participating in the shared program model. 
 
Non-PPP means any collected material that is not PPP. 

 

Non-targeted PPP means PPP that is not accepted for collection. 
 

Non-transitioned communities mean those communities that are delivering 
collection and material management services under the current shared responsibility 
model. 

 

Opt-in communities (aka participating communities) means communities that have 
chosen to deliver residential recycling services, as a service provider under 
commercial contract to MMSM. 
 
Opt-out communities  means  communities that have chosen not to participate in the 
delivery of residential recycling services. In these communities, MMSM will contract 
with collection service providers directly and will oversee their delivery of services in 
accordance with MMSM service standards. 
 

PPP means packaging and printed paper supplied to consumers. 
 
Packaging means: 

 

a. Primary packaging 
b. Convenience packaging 
c. Transport packaging 
d. Ancillary packaging elements 
e. Packaging-like products 

 

that is made of glass, metal, plastic or  paper or a combination 

thereof. Packaging excludes: 

a. Packaging accessories 
b. Storage containers 
c. Packaging manufactured in whole from wood, ceramic, crystal, rubber, leather, or textile. 

 
Packaging accessories include items associated with packaging that do not provide a 
packaging function including but not limited to plastic cutlery, serviettes, and straws. 

 

Packaging-like products should the Packaging and Printed Paper Stewardship 
Regulation be so amended, means products that are indistinguishable from 
packaging when discarded by residential consumers and includes but is not limited 
to aluminum pie plates, aluminum foil, plastic or paper-based beverage cups, kraft 
paper bags, re-sealable plastic bags, and all other packaging-like products that are 
indistinguishable from packaging when discarded by consumers. 
 
Participating communities (see also Opt-in communities) are transitioned 
communities that are service providers to MMSM in the full EPR model and are 
delivering or managing collection and other residential recycling system services.  
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Person means an individual, partnership, joint venture, sole proprietorship, 
corporation, government, trust, trustee, executor, administrator or any other kind of 
legal personal representative, unincorporated organization, association, institution, 
or entity. 

 

Post-collection means activities required to prepare collected materials for diversion 
end-markets, including but not limited to, consolidation, transfer, processing, and 
marketing of materials. 

 

Primary packaging means material that is used for the containment, protection, 
handling, delivery, and presentation of a product that is provided to a consumer at 
the point of sale, and includes packaging designed to group one or more products for 
the purposes of sale but does not include convenience packaging or transport 
packaging. 

 

Printed paper means paper made from any cellulosic fibre and includes but is not 
limited to paper that is either blank or contains text or other markings for copying, 
printing, writing and other general use, bills, booklets, brochures, calendars, 
catalogues, customer statements, directories, envelopes, flyers, greeting cards, 
wrapping paper, magazines, newspapers, receipts, corrugated cardboard boxes for 
moving or mailing items, tissue paper, and all other paper that is not packaging, except 
for excluded paper products. 
 
Processing means manual or mechanical sorting and quality control of PPP for the 
purpose of preparing materials for shipment to recycling and disposal end markets. 
 
Producer should the Packaging and Printed Paper Stewardship Regulation be so 
amended, means the person who is the obligated party with respect to designated 
blue box material. 

 

Producer Responsibility Organization (PRO) means a not-for-profit organization or 
industry association without conflict in the procurement of compliance services that is 
designated by a producer or producers to act on their behalf to fulfil their obligations 
under an extended producer responsibility or product stewardship program. 
 
Program Plan or Plan means the MMSM Packaging and Printed Paper (PPP) Program 
Plan approved by the Minister on July 26, 2018. 
 
Promotion and education means initiatives and activities designed to engage and 
encourage consumers to make informed and proper decisions concerning the 
preparation and management of PPP for collection and recycling. 
 
Receiving, Consolidation and Transfer Facility (RCT) means a facility that receives 
inbound single-family and multi-family collection vehicles and depot materials.  The 
facility tracks the weights of inbound material by source.  The RCT then consolidates 
the materials through baling, compactors, top load long-haul trailer or rolloff container 
for shipment to a Materials Recovery Facility (MRF).   
Recovery rate is the amount of PPP collected, divided by the amount of PPP supplied 
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to consumers, expressed as a percentage.  
 
Resident in Canada means having a permanent establishment in Canada. 
 
Resident in Manitoba means, with respect to a person, a person that has a permanent 
establishment in Manitoba. In the case of franchisors, it includes franchisors who 
conduct business in Manitoba through their Manitoba franchise system, regardless of 
whether the franchisor has a franchisor-owned fixed place of business in Manitoba. 
 
Retailer means a business that supplies products to consumers, whether online or at a 
physical location. 

 

Service Provider means an organization that provides collection and/or post-collection services.  
 
Shared responsibility model means the operational responsibility for the residential 
recycling system rests with municipal and Indigenous communities and the cost of the 
program is shared between communities and obligated stewards. 
 
Statement of work (SoW) means a contract supplemental to the MSA that outlines 
the specific terms for the collection or post-collection partners such as count of 
households served, authorized depot materials, payment rates, etc. 
 
Steward means the person who is obligated with respect to designated blue box 
material under Manitoba’s current Packaging and Printed Paper Stewardship 
Regulation and as it pertains to MMSM’s current program for residential packaging 
and printed paper.    

 

Storage containers means primary packaging intended as long-term storage for all or 
portions of the product, including but not limited to CD or DVD cases, and power tool 
cases. 
 
Supplied means sold, leased, donated, disposed of, used, transferred the possession of 
or title of, or otherwise made available to a consumer in Manitoba or distributed for 
use by a consumer in Manitoba. 

 
Targeted PPP means PPP that is accepted for collection.  

 

Transitioned communities are  communities that have moved from the current shared 
responsibility model to the fully managed and financed EPR model.  

 

Transport packaging means material used in addition to primary packaging to facilitate 
the handling or transportation of one or more products by persons other than 
consumers and which are discarded by consumers, such as delivery envelopes or 
boxes or other such packaging, but does not include shipping containers designed for 
transporting things by road, ship, rail or air or any packaging used for the business to 
business (B2B) delivery of goods and not supplied to consumers. 

 

Verified eligible net cost means the net cost for each non-transitioned community as 
determined by MMSM. 
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Waitlist communities are communities that have chosen not to receive MMSM shared 
funding at this time but are interested in opting into the full EPR program. 

 
 

2. INTRODUCTION 
 

2.1 Minister’s Request Letter 
 

This Transition Plan responds to several Ministerial requests through the period July 
2018 to January 2025 when MMSM received Minister’s request letters that extended 
approval for MMSM to continue to operate its existing program while it engaged in 
additional stakeholder consultation on the draft plan to transition to full EPR. 

 

2.2 About Multi-Material Stewardship Manitoba (MMSM) 
 

Founded in 2010, MMSM is the not-for-profit, industry funded and governed 
organization that funds and provides support for the province’s residential recycling 
programs for packaging and printed paper. 
 
Governed by a board of directors of seven industry and two independent directors, 
the board provides valuable input and governance to the organization, and consists of 
representatives from the following sectors: 

• Grocers 
• Consumer products 
• Beverages 
• Alcohol beverages 
• Retailers 
• Printed paper  
• Restaurants  

The board membership is available on MMSM’s website.  
 
For more about MMSM, please visit https://stewardshipmanitoba.org/ 
 
Please note that during the 2024 Advisory Committee meetings it was suggested that 
local governments be invited onto MMSM’s Board. Such a governance structure 
would put MMSM in an inherent conflict position because local governments will 
serve as commercial service providers to MMSM under full EPR. However, MMSM’s 
success necessarily depends on engagement with local communities in their 
continued participation in the Transition Working Group during transition and on the 
reconstituted Advisory Committee during post-transition. See section 3.2 below for 
more details. 

 
 
The Transition Plan has been developed on the premise that MMSM is the only producer responsibility 
organization (PRO) for residential packaging and printed paper in Manitoba both during and following 

https://stewardshipmanitoba.org/
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the transition to full EPR1.  MMSM meets the recommended criteria for a PRO for packaging and 
printed paper as set out in section 4 of this plan.  
 

 

2.3 Objectives of the Transition Plan  
 

MMSM’s objectives for the Transition Plan include: 
• Preserve the integrity of residential recycling while ensuring uninterrupted collection service to 

residents. 
• Seek to minimize disruption of existing municipal contracts with third parties. 
• Ensure an open and competitive market for future collection and processing of materials, 

including the ability for municipalities to bid on services. 
• Define standards, definitions, and service responsibilities to promote efficiency, transparency, 

and accountability.  
• Minimize disruption to municipalities’ capital assets where possible. 
• Provide for continuous improvement of environmental outcomes. 
• Foster the development of a circular economy and support stewards in meeting their 

sustainability commitments when designing post-collection contracts. 
 

This plan outlines the transition for the management of residential PPP from shared 
responsibility to full extended producer responsibility. Specifically, this plan sets out 
the process by which MMSM will assume both operational and financial responsibility, 
as well as accountability, for residential PPP collection and management in Manitoba, 
also known as full extended producer responsibility. 

 

This Transition Plan outlines an approach to smoothly transfer the responsibility for the 
collection and management of residential PPP from communities to MMSM, including 
the consolidation, transfer, processing, and marketing of collected materials to 
diversion end-markets. 
 
Given that this transition is essentially about the transfer of operational and financial 
responsibility for the delivery of recycling services from local communities to MMSM, 
this Plan is drafted as a business plan – focused on the means by which MMSM will 

 
1 While MMSM acknowledges that there are a number of other producer responsibility 
organizations that operate programs in accordance with Manitoba’s Packaging and Printed Paper 
Stewardship Regulation, (such as Cleanfarms, Canadian Beverage Container Recycling Association 
(CBCRA) and Manitoba Association for Resource Recovery Corporation (MARCC), MMSM has 
developed this Transition Plan on the premise that it is the only organization meeting producers’ 
obligations under the Regulation for residential packaging and printed paper and is the sole 
organization to provide collection services to, and to take custody and control over material from 
single and multi-family residences. The design of the Transition Plan reflects this reality. 
However, MMSM acknowledges that neither Manitoba’s Packaging and Printed Paper 
Stewardship Regulation nor the WRAP Act apply any restrictions to additional producer 
responsibility organizations or a single producer from operating a stewardship plan approved by 
Manitoba’s Department of Environment and Climate Change. However, approval of additional 
plans would entail changes to MMSM’s Transition Plan because its design and implementation 
are based on the premise that all obligated producers in Manitoba participate in the plan and 
thereby have assumed full responsibility for residential packaging and printed paper EPR in the 
province. 



10 

 

 

establish new commercial relationships with service providers.  
 
 
 
3. CONSULTATION & ENGAGEMENT 

3.1 Guiding Principles 

MMSM’s engagement with stakeholders and Indigenous communities has been a 
multi-year process that actively began in 2021 when MMSM developed a stakeholder 
and Indigenous communities’ engagement and communications plan, which laid out a 
roadmap to ensure meaningful consultation and communications with 
representatives of stewards, municipal and Indigenous communities, and other 
affected stakeholders. The following principles have guided MMSM’s approach to 
stakeholder consultations in the development of the Transition Plan: 

• Engage and consult with all stakeholders in a meaningful way. 
• Provide stakeholders with accurate, clear, and timely information. 
• Be open, transparent, and accountable in communications. 
• Actively engage in a manner that builds trust and fosters interactive communication. 

These guiding principles ensure that:  
• Stakeholder input is carefully considered and incorporated into the Transition Plan. 
• The decision-making process met the needs of MMSM and its stakeholders. 
• Diversity and equity are key components of the engagement approach. 
• Clear deadlines are communicated for solicited feedback.  

3.2 Advisory Committee 

In 2023 the Government of Manitoba requested that an Advisory Committee be 
established to collaborate with and assist MMSM to enhance key elements of the 
draft Transition Plan. Specifically, the Advisory Committee’s goals were to: 

• Provide a meaningful forum for discussion. 

• Learn stakeholders’ suggestions and perspectives on key aspects of the 
MMSM Transition Plan. 

• Identify opportunities to enhance the Transition Plan. 

• Expand understanding of the plan and its impacts. 

• Generate alignment or consensus where possible. 

The Advisory Committee’s membership represents MMSM’s full value chain 
including, but not limited to, regulators, producers, local communities and 
Indigenous governments. A full list of members is available as Appendix A to this 
plan. 

Following approval of the Transition Plan by the Manitoba Government, a Transition 
Working Group will be established, that will operate through the four-year transition 
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period and will serve as a platform for all communities to discuss issues and receive 
updates. Membership will be open to all community members in the program, 
augmented by one-on-one meetings as needed. 

Post transition, MMSM will reconstitute an Advisory Committee, with broad 
stakeholder representation, including local communities, First Nations and NGOs. 
The post-transition Advisory Committee will also include a representative from 
Manitoba’s Department of Environment and Climate Change. 

3.3 Engaging with Northern and Indigenous Communities 

MMSM will continue to work closely with Indigenous Services Canada (ISC) and 
Municipal and Northern Affairs (MNA) to maintain an up-to-date contact list for 
Chiefs and Councils and to implement a focused outreach program to northern and 
Indigenous communities in Manitoba. The purpose of the outreach is to provide 
information about the MMSM program and the draft Transition Plan so interested 
communities can advise MMSM if and when they are ready and interested in 
implementing a residential recycling program. The outreach will also include a 
process to reaffirm interest from those communities who have previously provided 
letters of intent. 

 
3.4  Multi-Year Stakeholder Engagement  
To support meaningful stakeholder engagement and dialogue in the development of 
the Transition Plan, MMSM developed resources to facilitate a full understanding of 
how the transition to full EPR will be implemented.  Communication materials were 
designed to clearly and concisely outline the process and timelines associated with 
the transition to full EPR, as well as its anticipated impact on communities’ current 
role in providing recycling services to their residents.  MMSM’s engagement always 
includes multiple methods by which to solicit and receive stakeholder feedback. 
 

During June and July 2021, MMSM held eight consultation events consisting of a 
combination of webinars and workshops aimed at gaining feedback and input on 
concepts proposed for the Transition Plan. There were 125 individuals representing a 
broad cross-section of municipal and Indigenous communities, various government 
departmental staff, and 225 individuals representing over 150 steward organizations 
participated in these consultation sessions. During the fall of 2021, MMSM, in 
collaboration with Indigenous Services Canada (ISC) and Municipal and Northern 
Relations, proactively engaged with Chiefs and Councils across the Province, 
disseminating information regarding MMSM's proposed Transition Plan. 
 
A full list of participant organizations was provided in the consultation report 
submitted to the Minister with the revised Transition Plan in November, 2021. 
Supporting documents associated with the 2021 engagement, including posted 
webinar recordings, presentations, and Q&A, as well as MMSM’s draft full EPR MSA 
and draft SoWs are available here.  
 
In 2024, having established the Advisory Committee, MMSM participated in a series 
(five in total) of four-hour facilitated discussions with the committee on the following 

https://stewardshipmanitoba.org/mmsm/full-epr-plan-development/
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Transition Plan themes: 
 

• Timelines 
• Awareness (Promotion and Education) 
• Access  
• Contracts and Payment for Services 
• Collection 
• Governance 
• Targets and Performance 
• Reporting 

 
This Plan addresses key issues discussed during stakeholder engagement and 
consultation in both 2021 and 2024, summarized as follows: 

 

Timelines: 
• MMSM will provide sufficient time and information for stakeholders to 

make a decision to opt-in/opt-out of the full EPR program. 
• MMSM will provide First Nations and rural communities with sufficient time 

to submit Letters of Interest, (formerly referred to as Letters of Intent). 
• MMSM will consider local governments’ budget cycle timing when asking 

them to make opt-in/opt-out decisions. 
• New First Nations and rural communities that are not transitioning will be 

updated as the transition progresses. 
• MMSM will provide an overview of the timing for transition to  

steward/producer organizations to enable them  adequate time to budget 
appropriately for the anticipated cost increases. 

 
 
Awareness 

• Opt-in communities will be provided with funding for promotion and 
education. 

• MMSM’s plans to ensure adequate communication prior to and post 
transition for opt-out communities. 

 
Access 

• Where possible, new communities adjacent to current MMSM members will 
be considered for inclusion in the transition. 
 

Contracts and Payment for Services 
• MMSM will ensure there is understanding amongst all stakeholders of the 

difference between opt-in and opt-out communities for collection. 
• MMSM has committed to working with local communities on best practices 

to reduce contamination. 
• MMSM reiterated its commitment to work with local communities on the 

terms of the MSA and the SoWs. 
 

 
Collection 
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• ICI materials: MMSM will conduct audits to determine the amount of 
commercial material collected and will work with local communities to devise 
a formula to determine the allocation of costs associated with providing 
service to these businesses and managing this material. 

• MMSM will service all multi-family buildings serviced by local communities at 
the time of transition. 

 
Governance 

• MMSM Board Membership consists of Industry Representatives and 
independent directors. 

• The Dispute Resolution process for service providers is set out in the MSA. A 
suite of alternative dispute resolution processes is also provided in Section 10 
of this Plan. 

 
Targets and Performance 

• Post-collection processing is solely MMSM’s responsibility. 
• MMSM’s plan strives for continuous improvement of program performance. 

 
Reporting 

• Clarify recovery rate calculation and data inputs. 
• MMSM is committed to harmonizing steward material definitions, 

categorization and reporting with other provincial jurisdictions as permitted 
by the Manitoba regulatory framework within which MMSM operates . 

 
 

•  
 

 
 

4. DEFINITION OF PRODUCER RESPONSIBILITY ORGANIZATION  
 

Under Manitoba’s Packaging and Printed Paper Stewardship Regulation, one or more producer 
responsibility organizations (PROs) may form to provide producers of packaging and printed paper with 
services to meet their regulatory obligations.  
 
MMSM recommends that PROs for packaging and printed paper meet the following criteria:  

• The PRO is registered as an incorporated not-for-profit entity with a purpose that is aligned to 
its services to producers. 

• The PRO is governed by producers.2 
• The PRO is free of conflict of interest or perceived conflict of interest in procuring services on 

behalf of producers. 
 

 
2 During the 2024 Advisory Committee meetings it was suggested that local governments be invited onto MMSM’s 
Board. Such a governance structure would put MMSM in an inherent conflict position because local governments 
will serve as commercial service. providers to MMSM under full EPR. However, MMSM’s success necessarily 
depends on engagement with local communities in their continued participation in the Transition Plan Working 
Group during transition and on the reconstituted Advisory Committee during post-transition. 
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5. DEFINITION OF PACKAGING AND PRINTED PAPER  

The Packaging and Printed Paper Stewardship Regulation defines packaging as:  
 

"packaging" means any package or container, or any part of a package or 
container, that is comprised of glass, metal, paper or plastic, or any 
combination of any of those materials and includes, but is not limited to, 
service packaging. 

 
This definition is broad in scope and encompasses packaging and printed paper 
materials as well as a wide range of consumer products. This Transition Plan applies 
only to packaging and printed paper materials supplied to consumers and does not 
include materials obligated under other programs. 
 

Should the Manitoba government amend the Packaging and Printed Paper Stewardship 
Regulation to include packaging-like products and certain types of paper products, 
including for writing, copying, and general use, this Plan will then also include those 
products.   
 

The definitions for packaging and printed paper are found in the Glossary in Section 1.  
 
Where necessary, to assist producers in assessing their obligations and completing their 
reports, MMSM will provide clarifications to the inclusions and exclusions using 
associated policies, and reporting guidance.  
 

To continue to improve the allocation of costs to reflect the actual cost to manage a 
given material within the system, MMSM is proposing an expanded definition of 
designated blue box materials to include packaging-like products. These materials 
would be defined as “packaging” that is typically purchased as a product and is often 
indistinguishable from packaging when recycled. These materials are nearly identical 
and therefore indistinguishable from primary, convenience, and transport packaging, 
but they have not previously been subject to fees. As such, they are currently being 
managed by communities in their recycling programs and have a cost associated with 
their end-of-life management which is being borne by communities and other 
stewards. The proposed addition of these materials will address this issue and ensure 
that all producers whose materials are handled in the residential recycling system are 
paying their fair share of costs. 
 

To determine which products should be added, three criteria were considered: 
 

1. How similar is the product to a currently obligated material? The more 
similar a product is to an obligated item, the more likely it is to be 
included. 

2. How did the producer intend the product to be used by consumers? If the 
product has a function similar to packaging and is intended to have a 
relatively short lifespan, it is more likely to be included. 

3. How can MMSM harmonize its definition of designated materials with 
other provincial stewardship programs to provide consistency of 
obligations for producers across programs?  
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The definition of packaging-like products provides examples of products that will be 
designated. However, it is not intended to be definitive or comprehensive. MMSM will 
make decisions regarding specific inclusions and exclusions that may arise in the 
context of operating the Plan and will provide direction to affected producers should 
the Manitoba government amend the Packaging and Printed Paper Stewardship 
Regulation to include these products.  

 
 

6. DEFINITION OF PRODUCER 
 

To assist producers in assessing their obligations and completing their reports, MMSM 
intends to provide clarifications to the inclusions and exclusions in reporting guidance 
to producers, as and when appropriate in Rules and reporting guidance documents.  

 

For the purposes of this Transition Plan, MMSM proposes that, for Sections 6.1 and 
6.2 below, the following definitions of ”producer” shall apply in the order in which 
they are set out. If two or more persons are obligated in Sections 6.1 or 6.2, the 
earlier provision shall apply. Producers of transport packaging and convenience 
packaging are addressed separately in Section 6.3. Franchisors are addressed 
separately in Section 6.4. 

 

6.1 Producers of Packaging and Printed Paper 
 
For packaging and printed paper, where the packaging of a product and printed paper is supplied in 
Manitoba to a consumer, the producer: 

 

a. Is the brand holder of the product if the brand holder is resident in Canada, 
or,  

b. if there is no person described in paragraph (a) the importer of the product, 
if the importer is resident in Manitoba, or 

c. if there is no person described in paragraph (a) or (b), the retailer who 
supplied the product to the consumer.  

d. If the producer determined in paragraphs a, b, or c above is a retailer and 
that retailer is a marketplace seller, the marketplace facilitator that 
contracts with the marketplace seller shall be deemed the retailer. 
 

6.2 Producers of Transport Packaging and Convenience Packaging at Point of Sale 
 

Any person that supplies transport packaging or convenience packaging to a 
consumer in Manitoba at point-of-sale in accordance with the obligation hierarchy 
provided in Section 6.1 shall be the producer for such transport packaging or 
convenience packaging. 

 

6.3 Franchisor is Obligated for Manitoba Franchisees 
 

A franchisor is designated as a producer with respect to all packaging and printed paper 
which are supplied to consumers within the franchisor’s Manitoba franchise system, if 
the franchisor has franchisees that are resident in Manitoba. 
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6.4 Exempt Producers 

 
a. A producer is exempt from filing and paying fees to MMSM if, during the data 

year, the producer’s, its affiliates, and/or its franchisees combined gross 
revenues from all: 

i. Products; and/or 

ii. Services 

Supplied in Manitoba was less than $1 million 

Or 

b. A producer is exempt from filing and paying fees to MMSM if during the data year, the 
producer’s, its affiliates’, and/or its franchisees’ obligated material from all: 

i. Products; and/or 

ii. Services 

Supplied in Manitoba was less than one (1) tonne.  
 

6.5 NMC Member Newspaper Fees and In-kind Contributions 
 

An agreement has been finalized with NMC where the portion of fees owed by NMC 
Members that is attributable to payments to communities for supply chain and 
promotion and education costs, will be in the form of in-kind advertising. The 
remaining portion of fees owed by NMC Members will be paid to MMSM in cash and 
in-kind advertising. The portion of fees paid in the form of in-kind advertising and the 
portion paid in cash will be calculated using the approved fee setting methodology. 

 

The allocation of the in-kind contribution to NMC Members, and the permitted use of 
the in-kind advertising is governed by an in-kind advertising program agreement. 
MMSM will review and 
update the agreement as required in consultation with representatives of NMC 
Members and communities. 

 
6.6 Compliance and Enforcement   

 
MMSM will rely upon the authority granted to the Ministry of Environment and 
Climate Change in the Waste Reduction and Prevention (WRAP) Act to ensure that 
obligated producers are fulfilling their responsibilities outlined under the Packaging 
and Printed Paper Stewardship Regulation.   
 

 
7. STATUS OF COMMUNITIES THROUGHOUT THE TRANSITION PLAN 

MMSM is proposing a six phased approach to the transition to full EPR. The six phases, as 
described more fully in section 8, are as follows: 

Phase 1: Plan approval  

 Phase 2: Collection service design 
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Phase 3: Communities 
determine participation Phase 
4: Catchment design and 
sequencing Phase 5: 
Procurement 
Phase 6: Transition Communities 

Throughout the timeline of the Transition Plan, the status of communities and the way recycling 
services are managed and financed will change. This section outlines the status of communities 
during Phase 6 where the term ‘community’ is    meant to be an inclusive term referring to all types 
and sizes of populated areas with fixed boundaries and a local government such as cities, towns, 
villages, districts, Indigenous, colonies, etc. 
 

Adjacent Communities – Communities that are geographically contiguous, i.e., that meet or adjoin at a 
common boundary. 
 
 
Waitlist Communities are communities that have  chosen not to receive MMSM funding at 
present but are interested in opting into full EPR.. Waitlist communities will either be 
transitioned when adjacent participating communities are transitioned or when the program is 
expanded following completion of transition. 
 
New Communities are communities that are not currently participating in the shared program 
model.  

Non-Transitioned – means the community continues to be funded under the current shared 
responsibility model until it transitions. 

Transitioned – means that the community has moved from  the shared program model 
to the fully managed and financed EPR model. 

Participating – means that the transitioned community is a service provider to  MMSM in the full 
EPR model and is delivering or managing collection and other residential recycling system 
services. 
 

Opt-in communities (aka participating communities) are communities that have chosen to 
deliver residential recycling services, as a service provider under commercial contract to 
MMSM. 
 
Opt-Out – means that the transitioned community has chosen not to participate in the delivery 
of residential recycling collection services. In these communities, MMSM will contract with 
collection and post-collection service providers directly and will oversee their delivery of 
services in accordance with the standards set out in the contracts. 
 

Throughout Phase 6 of the Transition Plan, the status of communities will change in accordance 
with their decisions related to their role in MMSM’s full EPR model as illustrated below: 
 
Figure 1 
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7.1 Community Status 

Communities can receive funding from MMSM today under the shared funding model 
when they have completed all registration materials that satisfy the conditions for 
funding, and have executed and fulfilled all requirements of the funding agreement.   In 
addition, communities that today are not receiving funding from MMSM but want to 
join the program are encouraged to provide a letter of interest to be included after the 
completion of the phases in this Transition Plan..  

 
7.1.1  Indigenous Community Outreach   
MMSM will work closely with ISC and the Municipal and Northern Relations, 
Northern Affairs Branch to develop a targeted outreach program for Indigenous 
communities. The outreach will provide updates and timelines for full EPR 
transition phases, confirm interest from those communities who have 
previously expressed a desire to participate, and increase First Nations and rural 
communities’ awareness of how to signal interest in inclusion and future 
participation in the Transition Plan. Further targeted outreach is planned for 
Q2-Q3 of 2025. MMSM, the ISC and the Department of Municipal and Northern 
Relations will work together to better understand barriers to participation.  
 
Indigenous communities who express interest may be considered during 
transition if they are adjacent to other communities in a catchment that is 
shifting to full EPR, otherwise these communities will be included in the MMSM 
full EPR program after all communities currently registered to the MMSM 
program have transitioned to the full EPR system.  
 

Community Status 

Transitioned Communities 

Opt-In 
Communities 

Opt-Out Communities 

  

Non - Transitioned Communities Waitlist Communities 

Adjacent Communities 

New Communities 
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MMSM will also continue its work alongside other producer responsibility 
organizations to support the expansion of residential recycling in Indigenous 
and northern remote communities through the Winter Road Project. The goal 
of the project is to enhance the model by efficiently removing stewarded 
materials from remote communities during the winter road season. MMSM 
requires that any communities currently not part of the MMSM program 
indicate their interest in participation, so that MMSM can evaluate the 
feasibility of expanding the program to these new communities, once the 
transition of current MMSM communities is completed.  

 
  
7.2 New and Waitlist Communities  
MMSM will maintain a waitlist of interested communities for inclusion in its EPR 
program. All interested communities (i.e., new communities) will be encouraged to 
submit a letter of interest to MMSM to participate in the full EPR program. While on the 
waitlist for the EPR program, communities may participate in the shared funding model 
or the Winter Road Project until they can be added to the full EPR program following 
completion of Transition. Prior to onboarding a community, MMSM will help prepare it 
for service delivery and educate its residents on how to effectively participate in the 
recycling program.  
 

7.2.1 Adjacent Waitlist Communities 
MMSM will consider including waitlist communities in the Transition if they are 
located adjacent to a transitioning community catchment and if there are 
logistical, economic and environmental benefits to do so. 
 
While program expansion is not a focus of the transition plan, MMSM is open to 
discussions with communities and commits to an annual review of the waitlist 
to identify waitlist or new communities who could be accommodated in the 
transition plan based on their adjacency to planned community transitions. For 
future program expansion in rural and remote communities post-transition, 
MMSM may also utilize facilities in neighbouring communities to optimize 
service. 

 
 

 
 

7.3 Non-Transitioned Communities 

Transition will occur over a period of three years, and during this time, transitioned 
and non-transitioned communities will simultaneously operate. Non-transitioned 
communities will continue to manage  residential recycling services in their 
community, submit reports to the MMSM Municipal Online Reporting Systems 
(MORS), complete the annual CMS, and receive payment  based on their current 
funding agreement with MMSM, until they have transitioned. 
 
MMSM will continue to provide payments to non-transitioned communities based on 
the verified eligible net costs as reported through CMS and outlined in Appendix B. This 
funding model will continue until they transition to full EPR. The MMSM shared 
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responsibility model will end once all funded communities have transitioned to full 
EPR. 

 
7.4 Transitioned Communities 

A transitioned community is a community that no longer receives funding under the 
shared responsibility model. Once transition has occurred, MMSM will have  full 
operational and financial responsibility for the management of the residential 
recycling system. Upon transition, a community will no longer need to report to 
MORS nor complete the annual CMS.  Quarterly community funding payments will 
cease on the effective date of the transition. 
 

7.5 Opt-In (Participating) Communities 

Communities will be given the right of first refusal to participate in the delivery of 
collection services. 

Participating communities are those that choose to enter a service-provider contract 
with MMSM to directly deliver or manage collection from single-family households, 
multi-family households and depots (as applicable to each community) and other 
residential recycling services e.g., promotion and education. These communities will 
have reviewed the service standards required by MMSM outlined in the Master 
Services Agreement and SoWs, available on MMSM’s website here. Further, the 
community will have accepted the payment terms proposed by MMSM for these 
services. 

Communities that become collection service providers to MMSM will receive 
payments from MMSM in accordance with the contract terms. MMSM will conduct 
research in Phase 2 of the plan to determine the fair price to offer communities for 
the delivery of services to the defined standard. The working assumptions reviewed 
during the plan development consultation phase are that curbside and multi- family 
collection services will be paid on a ‘per-household’ basis and depot collection 
services on a ‘per-tonne’ basis. 

An opt-in community will receive payment for  services on a  pre-determined 
frequency basis in accordance with the prices defined in the contract.  
 

7.6 Opt-Out Communities 

Communities that ‘opt-out’ of participating in service delivery will cease to deliver or 
manage residential recycling services on the effective date of their transition to full 
EPR. The recycling services required by these transitioned communities will be directly 
managed and financed by MMSM in accordance with the contracts established with 
the recycling services contractor who is the successful proponent of a  competitive RFP 
process. 
 

7.7 Process for Exiting the MMSM Program 

A community exits the MMSM program upon advising MMSM that it will no longer 
deliver recycling services to its residents is therefore no longer eligible for the current 

https://stewardshipmanitoba.org/wp-content/uploads/2025/03/MMSM-Full-EPR-MSA-DRAFT-2025-03-25.pdf
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cost-sharing funding.  
 
 
8. TRANSITIONING COMMUNITIES TO FULL EXTENDED PRODUCER 

RESPONSIBILITY 

This section sets out the principles, timelines, costing, mechanisms, and means by which 
MMSM will transition communities to full EPR. As with the preceding sections, this 
section reflects feedback received during the 2024 Advisory Committee discussions. 
 

8.1 Program Delivery Principles 

This Transition Plan is designed to achieve a smooth and orderly transition and to 
provide for continuous improvement of environmental outcomes in a manner that does 
not undermine existing                     packaging and printed paper (PPP) recovery efforts. The 
following principles will guide the Transition Plan delivery: 
 
• The Transition Plan has been drafted based on the assumption that MMSM is 

the only producer responsibility organization (PRO) for residential PPP in 
Manitoba.  

• Focus on outcomes, not process, increase recovery rates, maximize   efficiency, 
and minimize complexity. 

• Preserve the integrity of residential recycling while ensuring uninterrupted collection service to 
residents. 

• Ensure a fair and open market for future collection and processing of materials, 
including the ability of municipalities to bid on services (first right of refusal). 

• Define standards, definitions, and service responsibilities to promote efficiency, transparency, and 
accountability. 

• Foster interaction and collaboration to drive innovation. Innovation results from 
the convergence of  ideas and expertise found amongst all stakeholders – 
stewards, private, public, and not-for-profit organizations – and is shared in a 
manner that fosters collaboration and delivers mutual value. 

• Provide for continuous improvement. 
• Maintain and/or improve existing services with no disruption to residents in 

accordance with established service standards. 
 

8.2 Transition Timeline and Delivery Approach 
 

MMSM’s proposed timeline begins with Transition Plan approval by the Manitoba government and is 
depicted in Figures 2 and 3 below. Please note the timeline represents MMSM’s best estimate of the 
length of time needed to implement the Transition Plan but MMSM reserves the right to adjust the 
timing, if needed, to reflect the dynamic and complex nature of the transition. 
 
Figure 2 Transition Timeline: Day 0 to Day 425 
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Figure 3 Transition Timeline: Day 425 to Day 1429 (Completion) 
 

 
 
 
The transition to full EPR is comprised of six phases: 
Phase 1: Plan approval 
Phase 2: Collection service design 
Phase 3: Communities 
determine participation Phase 
4: Catchment design and 
sequencing Phase 5: 
Procurement 
Phase 6: Transition Communities 
 
The Transition Plan assumes that Phase 1 begins the day MMSM receives approval of 
the Transition Plan by the Ministry of Environment and Climate Change. . As shown in 
Figure 4 below, the entire process, once government approval is obtained, will require 
four years, one year for preparation and three years to implement the Transition Plan. 
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Figure 4 Transition Timeline Gantt Chart 
 

 
An accessible table presentation of the same information is also provided below: 
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Ongoing and collaborative engagement with stakeholders is essential throughout the 
phases of transition described below. The success of the transition to full EPR is 
dependent upon open dialogue with municipal and Indigenous communities to ensure 
a full understanding of their options for participation, their preferences for how and 
when they want to transition as well as the sharing of information with MMSM that will 
assist in planning for a smooth transition.  
  

Task Duration  
(Days) 

Duration 
(Workdays) 

End Date  
(Days from Approval) 

Plan Approval Received 0 0 0 
MMSM Board Review & Approve 121 83 121 
SOW & MSA Available for Review  0 0 122 
SOW & MSA Review Period 211 151 302 
Community Offers Presented 30 22 211 
Communities Indicate Intent to 
Participate 

89 64 302 

MMSM Identifying Transition 
Timelines for Opt-In Communities 

30 22 333 

MMSM Identifying transition 
timelines for Out-Out Communities 

30 22 425 

Collection Catchment Design for 
Opt-out Communities 

91 65 394 

Post-Collection Contract Design, RFP 
and Award Contract 

305 210 425 

Groups 1, 2 and 3 announced for 
Opt-In and Opt-Out communities 

29 22 425 

Group 1 Communities given 
Contracts to Approve 

91 66 517 

Group 1 Opt-In Transition Date 0 0 759 
Group 1 Opt-In Transition Date 0 0 882 
Group 2 Communities given 
Contracts to Approve 

91 66 790 

Group 2 Opt-In Transition Date 0 0 1032 
Group 2 Opt-Out Transition Date 0 0 1155 
Group 3 Opt-In Communities Given 
Contracts to Approve 

91 63 1063 

Group 3 Opt-In Transition Date 0 0 1307 
Group 3 Opt-Out Transition Date  0 0 1429 
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As set out above in Section 3.2 the Transition Working Group will serve as the 
primary forum in which MMSM will engage in ongoing dialogue with local municipal 
and Indigenous communities. MMSM looks forward to working closely with 
communities through each of the following phases as the province transitions to full 
EPR for packaging and printed paper. 

 
8.2.1    Phase 1 – Plan Approval & Regulatory Amendments 

In this phase, MMSM will: 
• Support the Ministry in its review of the Transition Plan 
• Support the Ministry and stakeholders as requested to facilitate review 

and approval of the Transition Plan. 
 

8.2.2  Phase 2 – Collection Service Design 

In the interest of time, MMSM has initiated the collection service design phase prior 
to the formal approval of the Transition Plan.  
 
Communities will have a right of first refusal to act as collection contract management 
agents under contract to MMSM. The role of a contract management agent involves 
procuring and administering collection services from qualified collection service 
providers. During 2021 consultations, municipal and Indigenous community 
representatives indicated that both the collection services contracts (MSA  and SoWs) 
outlining the service standards defined by MMSM and the collection service payment 
proposals would be needed to facilitate their decision to participate in the service 
delivery or to opt-out of service delivery.  In response, MMSM posted the draft MSA and 
SoWs in December 2023.  
MMSM requires plan approval before finalizing agreements for collection and releasing 
any RFPs for collection and post-collection. However, MMSM will continue to work with 
stakeholders to finalize the MSA and SoWs. Initial 2024 Advisory Committee discussions 
focused on the following topics: 
 
• Contamination: MMSM’s collection services contract will set a 5% contamination 

threshold. Local communities were concerned that the threshold is too low and 
would financially impact them if MMSM applies payment deductions for 
contamination rates that exceed the threshold. MMSM has committed to working 
with local communities on best practices to reduce contamination and will not 
activate deductions provided that local communities have a plan to manage 
contamination and can demonstrate they are executing it and that they are seeing 
progress in driving down the contamination rate. 

 
MMSM will work with local communities to address material left at curbside due to 
its non-acceptance in the collection system. For example, collectors may use “oops” 
stickers to inform the resident of the reasons materials were left behind, to 
encourage proper use of the system. MMSM will also work with local communities 
to determine the party responsible for material not accepted in the recycling 
system, i.e., MMSM or the local community. The 5% contamination threshold will 
also apply to collection contractors hired by MMSM to provide services in Opt-out 
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communities. 
 
• Municipal Type Agreements (MTA): MMSM seeks a collaborative decision-making 

process between municipalities and First Nations regarding the decision to opt-in or 
opt-out. The ISC committed to providing MMSM with a list of the total number of 
MTAs throughout the province. 

 
• Definition of “Efficient and Effective”: This is a term used in MMSM’s current 

member agreements with Indigenous and local communities. It will not apply to the 
MSA that opt-in communities will sign with MMSM. However, MMSM will continue 
to strive for program efficiencies which will be reflected in its system design. 

 
• Payment of Opt-in Communities: Payment to opt-in communities will be provided 

on a per household rate and include top-ups for promotion and education. The 
household rate will be driven by a market clearing price. There will be regional 
household rates, rather than a single household rate for the entire province because 
of diverse regional factors that will considered in rate setting. 

 
• Cap on Old Corrugated Cardboard (OCC): This cap will be eliminated under full EPR, 

but collection service providers will need to distinguish between residential and 
commercial waste. Meanwhile, while contracts remain under the shared model, the 
OCC cap will continue until the community has transitioned. 

 

Phase 2 will consist of the following activities: 
• Finalize the collection services MSA  and SoWs for residential curbside, multi-

family, and depot collection services to reflect feedback concerning collection 
contract terms and payment.  

• Contract an independent firm to review historic CMS data and conduct research 
with municipal and Indigenous partners to identify residential collection service 
costs and categorize by service standards. Feedback from municipal and 
Indigenous representatives during the 2021 and 2024 consultation indicates 
support for a payment model that is based on a per  household payment for 
residential curbside delivery and per tonne payment for material collected from 
depots.  

• As stated above in Section 3.2, following the Manitoba government’s approval of 
this Transition Plan, a Transition Working Group will be established, that will 
operate through the four-year transition period and will serve as a platform for 
communities to discuss issues and receive updates. Membership will be open to 
all community members in the program, augmented by one-on-one meetings as 
needed.” 

• Post transition, MMSM will establish an Advisory Committee, with broad stakeholder 
representation, including local and Indigenous communities, and NGOs. 

• MMSM will allow collection of ICI materials if already collected by the local 
government on a residential route at the time of transition. MMSM has agreed 
to this approach in the interests of achieving system efficiency (i.e., avoid 
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duplicate collection services – one for residential material and one for 
commercial) and to reduce greenhouse gas (GHG) emissions. However, MMSM 
will not be responsible for the costs associated with ICI collection, sorting, and 
processing. It will conduct audits to determine the amount of commercial 
material collected and will work with local communities to devise a formula to 
determine the allocation of costs associated with providing service to these 
businesses and managing this material. 

 
• Work with municipal and Indigenous community partners to understand the 

extent to which multi-family buildings are part of the current shared 
responsibility model.  MMSM will service all multi-family buildings serviced 
by local communities at the time of transition.3  
 

 
• Engage with municipal and Indigenous community representatives on the 

MSA and SOWs to ensure the method to determine service payment terms is 
clear to all opt-in communities. MMSM is committed to engaging in one-on-
one discussions on items such as collection frequency, scheduling, collection 
system assets, and mechanisms to address curbside contamination. 

In this phase, communities will: 
• Review MMSM’s MSA and SoWs and provide MMSM with feedback. 
• Review MMSM’s proposed payment for services outlined in the Master Services Agreement and 

SoWs and provide MMSM with feedback. 
• Consult with MMSM to clarify understanding of Master Services Agreement, SoWs, and 

payments. 
• Continue to receive payments under the shared responsibility model. 

 
8.2.3  Phase 3 – Community Participation 

In this phase, communities will complete their internal reviews of the MMSM MSA, 
SoWs, and payment proposal to determine if their interest in continuing to deliver 
collection services for residential recycling in accordance with the service standards 
outlined (opt-in) or if their preference is for MMSM to take over the responsibility 
(opt-out).  

Communities have indicated a need for between 3 and 12 months to evaluate the 
MMSM MSA, SoWs, and pricing proposals to complete their evaluation and make a 
decision. This timeline allows for internal reviews by the appropriate community 
officials. In December 2023 MMSM posted drafts of MSA and SoWs for stakeholder 
review and comment. These documents informed discussions during the 2024 
Advisory Committee meetings which are reflected in this plan and in a revised MSA 
and SoWs which are available on MMSM’s website here.  

MMSM will continue its support to communities in their review of documents and 
assist them in making a decision that works best for them. MMSM recognizes that 

 
3 Note that following completion of transition, MMSM will engage with private multi-family buildings that are not 
currently in the program, to offer support from MMSM as part of its expansion efforts. 

https://stewardshipmanitoba.org/mmsm/full-epr-plan-development/
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each community has its own factors to consider when taking this decision. In the 
interim, MMSM has advised communities considering initiating new service 
contracts or renewals to include assignability and termination clauses in them. 
MMSM will consider assuming existing contracts during transition, if reasonable. 

For those communities that opt out of providing collection services, MMSM will 
issue an RFP and select a contractor to deliver collection services to ensure 
continuity of service to the community’s residents.   

 

In this phase, MMSM will: 

• Provide local and Indigenous communities with their commercial collection service provider 
contractual offers. 

• Support communities in their review of MMSM’s collection contracts 

• Be available to assist with preparation of recommendations for the 
appropriate officials for the community. 

In this phase, communities will: 

• Review the MSA, SoWs, and payment terms with community officials to 
determine their interest in continuing to deliver collection services for 
residential recycling under contract to MMSM or have MMSM provide the 
service. 

• Notify MMSM of its decision to opt in or opt out of service delivery for their 
community. 

• Continue to receive payments under the shared responsibility model 
 

8.2.4  Phase 4 – Catchment Design & Sequencing 

Communities will be grouped into catchments, organized as logical clusters for the 
purposes of competitive procurement of post-collection services. The process of 
designing and sequencing catchments to enable communities to transition requires the 
cooperation and participation of communities and is iterative in nature. In defining 
catchment boundaries and sequencing of catchments, MMSM will take a principled and 
step-wise approach. Working with municipalities and Indigenous community 
representatives, MMSM will ensure consideration is given to those communities ready 
to transition and will strive for design of catchments that if transitioned together create 
scale to advance cost-efficiency and improve program performance.  

MMSM recognizes that not all communities within a defined catchment can transition 
on the same timeline.  Once a catchment is defined, the detailed implementation plan 
will identify the transition date for each community in the catchment.  In addition, the 
transition schedule  will reflect consideration of the natural termination and renewals of 
contracts for those communities that ‘opt-out’ of participating in service delivery. 
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Phase 4 will begin concurrent with Phase 3 to allow the Transition 

Plan to advance.   

In this phase, MMSM will: 

• Work with communities to understand their preferred timing for transition 
in the context of catchment design criteria including physical geography, 
volumes of PPP available, existing infrastructure, and proximity of a 
community to other communities who have declared their intention to 
transition. 

• Design the catchments for the province of Manitoba where a catchment is 
designed to create a logical flow of material from the originating community 
to its most efficient consolidation point (i.e., RCT) and/or Material Recovery 
Facility (MRF). 

• Design and develop the service standards, contract, and Request for 
Proposal (RFP) for post- collection services. 

 

• Utilize feedback gained from Phase 3 to initiate development of the 
sequence by which participating and non-participating communities 
will transition to full EPR. 

 
8.2.5  Phase 5 – Services Procurement 

 
The MMSM team will establish a reverse supply chain for the collection, processing, and marketing of 
residential PPP in Manitoba. MMSM’s procurement of collection and post-collection services, on behalf 
of stewards, will be an ongoing process. Opt-in communities, will enter a commercial contract with 
MMSM and be responsible for delivering collection services in exchange for payment. If a community 
opts out, it will no longer be responsible for collection and will no longer incur the expense associated 
with managing the material, (including both collection and post collection).  
 
MMSM will arrange for a service provider to receive, process and market residential material from both 
opt-in and opt-out communities, referred hereafter as post-collection services.  
 
MMSM will first procure post-collection services to establish the delivery locations for collected material 
before finalizing collection contracts with opt-in  communities and private collection service providers for opt-
out communities. Post- collection services procurement will reflect a system, designed by MMSM to 
optimize consolidation, transfer, processing, and marketing of materials by maximizing post-collection 
scale while minimizing transportation and handling, thereby reducing energy use and attendant 
greenhouse gases. 

In this phase, MMSM will: 

• Manage the competitive post-collection RFP process and negotiate the post-
collection contract(s) with the successful proponent(s). 

 

• Finalize contracts with the first wave of participating communities in 
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accordance with the sequencing plan developed in Phase 4. 
 

• Manage the competitive collection RFP process to ensure collection 
services are delivered in communities where the municipality or 
Indigenous community opted out of participating in service delivery. 

Phase 5 will begin concurrent with Phases 2 and 3 to allow the 

Transition Plan to advance.   

For more information on procurement of post-collection services, please see section 
8.6. 
 

8.2.6  Phase 6 – Transition Communities 

MMSM proposes to take three years to fully transition all communities to the industry-
managed and industry-financed full EPR model. Feedback from the consultation phase 
indicated support for this timeline.    Further, MMSM proposed, and received support for 
a strategy whereby the transition period would seek a reasonable balance of 
community transitions over the three-year timeline to enable MMSM to properly 
support the transition and maintain the quality of services delivered to Manitoba 
residents. 

In this phase, MMSM will: 
 

• Lead the collaborative planning process for the transition with participating communities. 

• Where communities chose to opt-out of service delivery, lead the collaborative 
planning process with the community and the successful collection contractor. 
Planning will include consideration for how residents will call for and receive 
services for missed pick-ups, replacement collection receptacles, etc. 

In this phase, communities will:  

• Collaborate with MMSM in the transition planning process in accordance with 
their participation decision.  For example: 

o Communities that choose to participate in collection service delivery 
will work with MMSM to incorporate the new collection service 
standards into their collection system. 

o Communities that choose to opt-out of service delivery will collaborate with MMSM and 
its collection service delivery partner to plan the transfer of collection responsibilities 
from the community to MMSM and its collection service provider.  

As stated in Section 9 below, if a community opts out of providing collection services 
under full EPR, MMSM assume responsibility for P&E going forward. MMSM will also 
work with opt-out communities on a process to redirect residents’ calls regarding 
service from the local government to MMSM’s collection service provider. Payment will 
instead be made to the service provider contracted by MMSM. 
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When a community transitions to full EPR, MMSM will cease to make payments to that 
community          under the shared responsibility model as of the effective date of transition. 

 
8.2.7 Maintaining Service Standards 

It is MMSM’s intention to maintain and/or improve existing services, with no disruption 
to residents in accordance with established service standards. These service standards 
will be equally applied to all communities, to ensure a similar quality of service and a 
standard list of materials accepted across the province. This will allow for consistent 
levels of service from one community to another.  
 

8.3 Timeline Assumptions 

The following are the key timeline assumptions for the implementation of this Transition Plan: 

1. This Transition Plan first receives the Minister’s approval.  

2. Communities will support MMSM’s collection of relevant cost data to support 
calculation of   payment rates for services and to provide additional contract details 
as required by MMSM to advance the Transition Plan detail. 

3. MMSM will provide a finalized MSA, SoWs, and proposed   payment rate in time for the 
communities to make a declaration of intention to transition. 

4. Community representatives will require 3-12 months to review the final   contracts and 
proposed payment, prepare recommendations and seek approval for transition or 
non-transition from their local council. 

5. Community and providers of post-collection services will require 120 days to respond 
to the first Request(s) for Proposal. 

6. Upon award of post-collection contract(s), the successful candidate(s) will require 12 to 
24 months  to implement  their network. 
 
 
8.4 Transition Plan Funding 

Implementation of the Transition Plan will require steward funding of two types of costs: 
 

MMSM Transition Planning Costs: Preparation costs for assuming operational 
responsibility of supply chain activities including staff recruitment and training, 
development of supply chain contracts, design     of catchments, legal, research, system 
development, etc. 

MMSM Supply Chain Management Costs: Costs related to payments to communities 
under the shared plan model, as well as costs  related to collection and post-collection 
services as communities transition to full EPR, including the accumulation of prudent 
program reserves appropriate for a not-for-profit organization with responsibility for 
operating a real-time supply chain. 

Steward fees are typically calculated once per year and announced in the fourth quarter 
of    each calendar year to provide stewards with predictability in their budgeting. 
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MMSM will increase the annual operating budget commensurate  with the projected 
incremental expense of transitioned communities, program management, and 
operating reserve requirements as outlined in Section 12 of this Transition Plan. 
 
Funding Assumptions 

1. MMSM will fund recycling services in accordance with the 
standards outlined in the SoWs to be finalized in Phase 2 of the 
Transition Plan. 

 

MMSM will not fund changes to recycling programs, including capital 
investments without first engaging    with MMSM’s Municipal Services staff.  

 

8.5 Service Procurement Objectives 

MMSM will assume responsibility  for collecting and managing residential PPP by 
procuring and paying for collection and post-collection recyclables management services. 
 

The method of procuring and paying for services will satisfy the following objectives: 
 

• Provide adequate lead-time for the participating communities and waste 
management industry to ensure they can respond to collection and post-
collection tenders, thus promoting competition by ensuring a fair and open 
marketplace for services. 

• Facilitate cooperation among parties, including stewards, communities, 
waste management industry, and other affected parties, to bring 
complementary abilities to deliver better results. 

• Ensure that the post-collection system evolves in such a manner as to 
optimize the consolidation, transfer, processing, and marketing of PPP in 
support of the transition to full EPR. Specifically, it will: 

o Maximize efficiency through increased post-collection scale while 
minimizing transportation and handling which by extension 
minimizes cost, energy use and attendant greenhouse gases. 

o Increase the quantity and improve the quality of materials 
marketed thus maximizing commodity financial returns and 
minimizing residual materials requiring disposal. 

 
 

8.6  Procurement and Payment of Post-Collection Services 
 
Post-collection management involves two distinct operating facilities with differing 
functions.  The first is a Receiving, Consolidation and Transfer (RCT) facility which 
acts as a first point of contact, where inbound collection vehicles take materials for 
weighing, consolidation and transfer to a Materials Recovery Facility (MRF).  The 
second is a MRF which is responsible for sorting, processing, baling and shipping 
materials to acceptable end markets or secondary processors.  Unless the MRF is 
located outside of Manitoba, a MRF also acts as a first-point-of-contact facility for 
inbound collection vehicles.   
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RCTs and MRFs will be responsible for managing all designated materials and reporting, 
as per MMSM requirements, all inbound and outbound shipments and other metrics as 
required, e.g., GHG emission reports.   

 

In preparation for MMSM assuming responsibility for the collection and management 
of PPP, MMSM will undertake a procurement process which will best serve the needs 
of the PRO and its stewards, meeting the regulatory requirements under the Act while  
providing post-collection service providers with the opportunity to propose 
comprehensive post-collection management solutions for the collected quantities of 
PPP. 

 

For the RCTs, the procurement process may extend beyond individual community 
boundaries to include multiple communities within a designated catchment.  The use 
of catchments will allow MMSM to build efficiencies in collecting and managing 
materials by building economies of scale for the movement of materials to larger, 
more efficient MRFs.   Catchments also minimize logistic inefficiency (i.e., unnecessary 
duplication of vehicle movements and handling). 

 

Accordingly, MMSM will engage PPP post-collection service providers, both the waste 
management industry and communities, on a contractual basis using the process 
outlined below.  

 

8.6.1 Receiving, Consolidation and Transfer Facilities 
 
MMSM will issue a Request for Expressions of Interest (REOI) and/or Request for 
Proposals and/or a tender process to potential RCT service providers to gauge the 
capacity and understand the locations thereby allowing MMSM to build catchments. 

Prospective RCT service providers will be provided with the following information for 
each catchment for which MMSM is procuring post-collection services: 

• The communities within the catchment boundaries. 

• Contact information for the collection service providers for each 
community in the catchment, if it is known at the time. 

• The expected quantities of PPP generated by each community in the 
catchment and the method of its collection (e.g., single-stream cart, 
dual-stream, etc.). 
 

The RCT procurement process will solicit information that will allow MMSM to confirm 
an RCT service provider’s ability to meet processor qualification standards set by 
MMSM. The procurement process will also solicit bid prices for post-collection 
services, including: 

• Receiving PPP from vehicles operated by qualified collectors. 

• Consolidating and transferring PPP from qualified collectors where required. 

• Tracking materials received and shipped to MRFs. 

• Reporting to MMSM as required. 
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Post-collection service providers will be judged based on compliance with processor 
qualification standards and evaluation criteria including but not limited to price, 
location, operational capability and capacity, and ability to meet reporting 
requirements. 
 

8.6.2 Material Recovery Facilities 

MMSM will issue an invitation to prospective post-collection service providers that are 
able to manage the defined list of PPP to participate in a comprehensive procurement 
process for post-collection services. 

Prospective MRF service providers will be provided with the following information for 
which MMSM is procuring post-collection services: 

• Details about proposed RCT network and direct-haul community(ies) which 
would be delivering materials.   

The procurement process will solicit information that will allow MMSM to confirm a 
MRF service provider’s ability to meet processor qualification standards set by MMSM. 
The procurement process will also solicit bid prices for post-collection services, 
including: 

• Receiving PPP from vehicles operated by qualified collectors and from designated RCTs. 

• Sorting and preparing PPP for shipment to diversion end-markets or downstream processors. 

• Marketing PPP to diversion end-markets. 

• Transferring PPP to downstream processors, as required. 

• Appropriately managing residual materials. 

• Tracking materials received and shipped to diversion end-markets or disposal. 

• Reporting to MMSM as required. 

Post-collection service providers will be judged based on compliance with processor 
qualification standards and evaluation criteria including but not limited to price, 
location, operational capability, capacity, capture rate efficiency for materials to end-
markets, proposed material revenue received and ability to meet reporting 
requirements. 

 

In assessing best value, MMSM will also consider the implications of processor and 
diversion end-market locations on its contract administration activities including, for 
example, audits and compliance. 

 

With respect to the marketing of processed materials, processors will be provided with 
financial incentives to find the “best” markets for materials (i.e., reliable markets that 
command the highest commodity prices and that are not at risk of border restrictions) 
and the agreements will incorporate mechanisms for how MMSM receives value for 
the marketed commodities. 
 

8.6.3 Advancing the Circular Economy 
 
Stewards have expressed to MMSM an interest in gaining access to materials to 
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advance their sustainability objectives and to support the development of a circular 
economy. When designing the post-collection contracts, MMSM will consider this key 
priority while balancing the need to maximize revenues for the entire program for the 
purpose of minimizing cost. 
 
 
8.7  Ensuring Competitive, Fair and Open Markets 

MMSM will strive to implement the Transition Plan in a manner that promotes 
competition and provides all businesses, including small and medium sized ones, with 
equitable opportunities to compete to support a fair and open marketplace of 
recycling services. MMSM will treat market participants in a fair, reasonable, and non-
discriminatory manner by applying transparent and accessible policies, rules and 
procedures to all participants and will consider competition and efficiency when 
establishing procurement, payment and related administrative policies and practices. 

 

8.7.1  Promoting Competition and Ensuring Market Fairness 
 
Economic efficiency and environmental performance objectives under this Transition 
Plan must be achieved by fostering competitive markets for the collection and 
management of PPP. To ensure that competitive markets are promoted, MMSM will: 

 

• Utilize a combination of procurement practices and economic incentives to 
obtain collection services directly from private sector service providers in a 
manner that complies with the Competition Act (Canada) and other 
established practices and procedures designed to ensure competitive 
procurement. 

• Ensure that where communities are acting as collection contract 
managers, MMSM’s requirements for ensuring competitive 
procurement processes for collection services are reflected in those 
communities’ tendering processes. 

• Ensure that where benchmark prices are used to remunerate collectors, they 
are established giving consideration to prices realized in competitive 
procurement processes in communities with similar geographies, population 
and other relevant characteristics that used MMSM’s requirements. 

• Use cost-based assessments where such direct benchmark prices are 
unavailable or incomplete, which may include considering historical prices 
obtained by the community, to adjust observed market prices for salient 
differences between the “most-like” benchmark community and the 
community subject to benchmarking. 

• Ensure where MMSM uses incentive-based remuneration (e.g., providing 
incentives private delivery of PPP collections from multifamily dwellings) the 
incentives are available to any qualified collector. 

• The size of catchment boundaries for post-collection procurement may be 
limited to providing opportunity for various-sized post-collection service 
providers to deliver services alone or as a joint venture (See Section 8.6). 
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MMSM will establish administrative rules, procedures and practices (e.g., qualifying 
service providers, registering parties, requiring reporting, making payments etc.) that 
are fair, reasonable and non-discriminatory. MMSM will ensure that qualification, 
procurement, and payment practices will promote competition among collection and 
post-collection service providers by: 

• Creating opportunities for new service providers to compete. 

• Conferring exclusivity only pursuant to a competitive procurement process. 

• Ensuring that community contracts are not extended beyond their natural expiry, including any 
renewal terms, where existing community collection contracts with service providers are 
amended to align with standards provided by MMSM. 

• Maintaining appropriate confidentiality protocols to ensure respondent prices, 
sales and costs are not disclosed to competitors. 

• Reviewing performance standards to assess relative cost impacts between different types of 
service provider. 

• Conferring collection and post-collection service providers the ability to: 

o Independently set the prices for goods or services proposed in 
competitive procurements. 

o Advertise or market their goods or services that are unrelated to the 
services provided to MMSM. 

 
8.8  Standardized List of Materials Collected 

 
The list of accepted and targeted PPP will be standardized and uniform in all transitioned 
communities. Although stewards will report and pay fees for all designated PPP, not all 
PPP has diversion end-markets and therefore the list of PPP targeted for collection will 
be a subset of designated PPP listed in Appendix C. 

 

The principles for establishing the list of materials targeted for collection are as follows: 
 

• Materials targeted for collection can be effectively processed by MRFs; 

• Materials targeted for collection have diversion end-markets with sufficient 
capacity4 to avoid the need for storing materials or requiring their disposal;  

• MMSM will work with its member-producers, producer responsibility 
organizations, industry associations, the Canada Plastics Pact and other 

 
4 Sufficient capacity is defined as availability of consistent and ongoing end market capacity, where the level of 
market availability is typically at least one end market that has been servicing the Manitoba marketplace for a 
minimum of two years, with a preference for multiple end markets being available for each material. MMSM will 
give priority to local markets first, regional markets second, and then markets located in countries that are 
members of the Organization for Economic Co-operation and Development (OECD). MMSM will allow marketing of 
material to end markets in non-OECD countries but only if they meet or exceed environmental, health and safety 
standards equivalent to OECD standards. 
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stakeholders across Canada to help eliminate difficult-to-manage materials, 
particularly as they pertain to plastics so there is no reason for MMSM’s 
service providers to have to store materials. 

• Materials can be managed in a manner that minimizes residue and disposal; 
and by extension, all materials targeted for collection can contribute to 
environmental performance. 

Where a material is not on the list of targeted PPP, or where the material does not 
have a diversion end-market, the material will be evaluated to determine the activities 
necessary to collect and/or recycle the material in the future. 

 

The initial list of targeted materials is included in Appendix C and will generally include: 
 

• Newspapers and flyers 
• Magazines and catalogues 
• Telephone directories 
• Aluminum food and beverage containers 
• Glass food and beverage containers 
• Steel food and beverage containers 
• PET (#1 plastic bottles and clear clam shells) 
• HDPE (#2 plastic) containers 
• Old corrugated cardboard (OCC) 
• Gable top containers (e.g., milk cartons) 
• Boxboard (e.g., cereal boxes) 
• Aseptic packaging (e.g., juice boxes) 
• #4, 5 & 7 household plastic containers 

 
Some exclusions will apply within the general categories due to specific characteristics of the material, 
including but not limited to contamination, hazardous residue, or size. Such exclusions will be 
communicated to consumers through promotion and education (P&E) materials. Additions to the list of 
materials targeted for collection will be made for operational reasons in response to changing 
technology and the availability of diversion end markets.   
 

9.  COMMUNICATIONS, PROMOTION AND EDUCATION 
 
This section sets out the commitments, principles, strategies and tactics by which MMSM will carry out 
communications related to the plan, with a focus on its Promotion and Education (P&E) campaigns. 

9.1 Communication Commitments 
MMSM will: 

• Provide province-wide and local promotion ahead of and during the transition. 
• Provide funding for promotion and education to opt-in communities. 
• Collaborate with opt-out communities where residents may continue to direct questions or 

concerns to local governments.  
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• Ensure that there is adequate communication before and post-transition for opt-out 
communities. 

• Explore the potential to have inquiry calls from opt-out communities forwarded to the contracted 
hauler. 

 

9.2 P&E Objectives 
MMSM will design and deliver an effective resident education program that achieves the following 
objectives:  

• Meet P&E regulatory requirements; 
• Support a seamless transition for Manitoba residents; 
• Increase PPP recovery rates of PPP in residential-based collection services; 
• Educate consumers and other target audiences about the program's features and benefits; 

• Encourage consumers to properly prepare PPP for collection to reduce contamination and 
increase the amount of targeted PPP collected. 

9.3 Communication Principles 
MMSM’s guiding principles for all communications, including P&E, are:  

• Understand MMSM’s resident and stakeholder audiences: Identify the various audiences who 
will participate in the PPP program and assess each group’s information and P&E needs.  

• Design effective communication and P&E: Ensure that communication strategies, images, 
messages, and tools reflect audience needs, overcome perceived and real barriers, contain a call 
to action, and motivate appropriate behaviour.  

• Collaborate: Explore opportunities to collaborate with other Manitoba stewardship programs, 
communities, retailers, community-based organizations, and others to develop strategies and 
distribute P&E materials that strive to inform and motivate.  

• Establish measurement metrics: Establish a benchmark measurement of program awareness, 
perceptions and reported behaviour to track and evaluate year-over-year performance changes.  

• Maximize the use and effectiveness of in-kind advertising space: Fully utilize advertising space 
provided by NMC members to cost-effectively meet communications and P&E needs.  

• Deploy an effective mix of communication and P&E tactics: Develop and disseminate a strategic 
mix of tactics that ensure consumers and stakeholders are effectively exposed to primary and 
supportive messaging; and to undertake this in cooperation with communities and others who 
have developed and operate successful, mature recycling programs.  

• Engage audiences to elicit feedback: Employ contemporary methods of communication 
interaction (e.g., social media and digital advertising) and traditional methods to engage 
consumers and encourage them to provide direct feedback regarding program changes and ask 
questions.  

9.4 Key P&E Features, Strategies and Tactics  
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MMSM will employ strategies and tactics aimed at influencing consumer behavior and shaping how 
Manitobans recycle. MMSM strategies and tactics will be shared with our collection partners. 

9.4.1 Build Awareness 
A key strategy will be to build awareness among residents about appropriate end-of-life PPP 
management by using a variety of tools such as: 

• The Recyclepedia web tool and mobile app for use by participating communities.   

• Targeted school programming for K-12 and funding support for recycling at post-secondary 
institutions.  

• Educating residents about the actions required to support an effective recycling system..   

• Motivating action (providing a “call-to-action”).   

• Reinforcing the newly adopted behaviour by providing information about the results of their 
actions.  

To assist in the effectiveness of communications activities, MMSM will conduct research during the year 
following approval of this Transition Plan to establish benchmark awareness levels.  

9.4.2 P&E Transition for Opt-In and Opt-Out Communities 

Opt-in communities that choose to provide collection service delivery will work with 
MMSM to incorporate the new collection service standards into their collection system, 
using the P&E strategies, tools and assets listed above. The MMSM team will be 
available to support communities with additional assets, if needed. MMSM will also 
provide communities with opt-in launch resources prior to transition that will contain: 

• Overview of the transition 

• Transition key messages and Q&A 

• Pre-written social media posts with corresponding photos and hashtags. 

MMSM will consider collaborating on a joint communication or other launch initiatives 
with each community, if desired. As noted in Section 8.2.2, Opt-in communities will 
receive a top-up for P&E that is calculated on a per-household basis. 
 
If a community opts out of participating in the transition to full EPR, MMSM will assume the P&E going 
forward. MMSM will work with Opt-out communities to plan the transfer of collection responsibilities 
from the community to MMSM and its collection service provider. This work will include working with 
opt-out communities on a process by which residents’ calls regarding service are redirected from the 
local government to MMSM’s collection service provider. 
 

9.4.3 School Programming 
MMSM will incorporate Simply Recycle's educational resources into Transition Plan implementation to 
enhance environmental awareness and recycling practices among students and educators. By 
integrating the existing lesson plans, which are available in both English and French and tailored for 
grades 1 through 6, we will provide engaging and informative activities that teach students the 
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importance of reducing, reusing, and recycling. These lessons will foster a culture of environmental 
stewardship from an early age. 
 
By establishing student-led recycling teams, conducting waste audits, and organizing efficient collection 
procedures, Manitoba schools can significantly reduce waste and promote responsible recycling habits. 
This collaborative approach empowers students to take an active role in environmental conservation, 
ensuring the long-term success of our EPR objectives. 
 

9.4.4 Litter Abatement 
 
MMSM is committed to minimizing litter at source by promoting responsible recycling by Manitoba 
households through a combination of consumer education and collection service standards as described 
in Sections 8 and 9 of this Transition Plan. It is also important to note that MMSM’s awareness building 
activities, as described above, will also help to address litter abatement. 
 

9.4.5 Promotion and Education at Point-of-Sale 
 
As part of its Promotion and Education Program MMSM will develop promotional 
materials to be placed at point-of-sale (POS) for distribution to Manitobans. This 
initiative will be coordinated with the retail sector. Generic POS information will be 
coordinated by MMSM and made available to any retailer; specific retailers may need 
more specific POS information relating to the majority of their product or recycling 
opportunities. 
 

9.4.6 Plastic Bags 
 
MMSM will continue to work to reduce single-use plastic bags and ensure that consumers know how to 
properly recycle them outside of the blue box system. Please see more information on our website 
here. 

To assist in the evaluation of communications activities, MMSM will conduct research during the year 
following approval of this Transition Plan to establish benchmark awareness levels. 

 
10 DISPUTE RESOLUTION  

The objectives of the dispute resolution process are to manage disputes to resolution, 
rather than adjudication, earlier and faster and at a reduced cost to all parties 
involved. 

 

MMSM seeks to balance the principles of access, efficiency, fairness, and equitable 
outcomes in the design of its dispute resolution mechanisms. Dispute resolution 
processes will be tailored to the nature of disputes and will be embedded in 
commercial agreements between MMSM and its service providers. A general dispute 
resolution process is included in the draft MSA, available on MMSM’s website here.  
 
The following suite of alternative dispute resolution processes is used: 
 

https://simplyrecycle.ca/plastic-bags-2/
https://stewardshipmanitoba.org/wp-content/uploads/2025/03/MMSM-Full-EPR-MSA-DRAFT-2025-03-25.pdf
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Dispute Type Path of Escalation/Resolution 
Producer Members • Per the dispute resolution outlined 

in the Membership Agreement. 
Residents  • Discussion with service provider 

• Discussion with MMSM 
management 

•  
Collection, Including 
Opt-in and Opt-out 
Communities, and 
Post-Collection Service 
Providers 

• Discussion with MMSM 
management 

• Facilitation: to prevent escalation 
and to explore interests/remedies 

• Mediation: to be used if facilitation 
is unsuccessful. Process to be 
specified in commercial agreements 
regarding selection of mediator, 
roles of parties, time and place of 
mediation, conduct of mediation, 
length, responsibility for fees/costs, 
confidentiality, conclusion of 
mediation by agreed settlement or 
final settlement proposal by the 
mediator. 

• Arbitration: to be used if mediation 
is unsuccessful; process to be 
specified in commercial agreements 
regarding notice of arbitration, 
submission of written statements, 
place and conduct of meetings and 
hearings, the process for rendering 
and delivering decisions; jurisdiction 
and powers of the arbitrator, 
allocation of costs/fees; application 
of the Manitoba Arbitration Act, 
1997. 

 
 

 

11 PROGRAM PERFORMANCE 
 

11.1 Tracking Program Performance for Non-Transitioned Communities 
 

MMSM will report the total tonnes collected within the program.  For non-
transitioned communities the source will be the verified CMS data as administered by 
MMSM.  For transitioned communities, the source will be the submission made by 
RTCs in accordance with the reporting requirements outlined in the statement of work 
for post-collection services.   
 
 

https://web2.gov.mb.ca/laws/statutes/ccsm/a120.php
https://web2.gov.mb.ca/laws/statutes/ccsm/a120.php
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11.2 Tracking Program Performance for Transitioned Communities 
 

MMSM reports the program recovery rate in its Annual Report where the  
 Recovery rate calculation, as illustrated in Figure 5, is: 

 
(A) Tonnes of PPP collected 

÷ 
(B) Tonnes of PPP supplied 

 
 
Throughout Phase 6 of the Transition Plan, MMSM will seek to maintain the program 
(as set out in the Guideline for Packaging and Printed Paper Stewardship) recovery 
rate of 70%, as required by the Minister’s 2018 approval letter, and improve the 
recovery rate as MMSM assumes management responsibility for materials collected in 
transitioned communities. MMSM will consult with stakeholders on material specific 
targets within two years of completing transition. This consultation will be informed 
by MMSM’s known post-collection network design and the capabilities it will bring to 
improve the environmental performance of the program.  
  
Figure 5 

 

 
 
 
When reporting the program recovery rate during the 3-year period where 
communities are transitioning to full EPR, MMSM will report the recovery rate in non-
transitioned communities, transitioned communities, and for the program in total. For 
this purpose, the supply quantities reported by MMSM stewards will be pro-rated 
based on the population of communities.  
 

11.3 Timeline and Approach to Achieving Program Recovery Rate 
 
MMSM will maintain the aggregate province-wide recovery rate two years following 
the transition of all communities and after a successful consultation on program and 
material specific performance targets. Actions MMSM will take to achieve the target 
include: 

 

• Ensure appropriate and convenient access to PPP collection services. 
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• Increase participation by encouraging consumers to utilize available collection systems. 

• Resolve technical and convenience barriers in multi-family collection systems. 

• Work with collection service providers (including opt-in local communities) on best practices to 
reduce contamination. 

• Increase capture rates by encouraging consumers to place targeted PPP in the 
PPP collection system rather than the garbage collection system. 

• Standardize the list of materials collected. 
 
 
MMSM will require time to assess the impact on program performance resulting from 
changes to the types of materials designated as PPP and the establishment of a 
standardized list of materials accepted in recycling programs. 
 
11.4 Material-Specific Recovery Targets for PPP Supplied to Consumers 

MMSM is proposing to establish material-specific recovery targets for PPP supplied by 
stewards to transitioned communities. Unlike the program recovery rate, where all 
data is available to calculate the overall performance in both non-transitioned and 
transitioned communities, material specific recovery rates need input from material 
composition audits to be calculated. MMSM will have access to the material and 
composition audit services in transitioned communities only as these rights will be 
established in the MSA and SoWs for collection and post-collection.   

MMSM will pro-rate the supply quantities reported by stewards based on population 
and will include the transitioned communities’ collected quantities and audit results in 
the first year where the community was in transition status for the full calendar year.  

 

The categories for material-specific targets are: 
 

• Paper 

• Plastic 

• Metal 

• Glass 

 
11.4.1  Material-Specific Targets 

 
Material-specific recovery targets represent the minimum percentage share of each 
material type that MMSM will seek to collect. The methods of managing the materials 
will allow for the material or part of the material to be directed to a recycling diversion 
end market. The material-specific recovery targets will be set with the following 
objectives: 

• In aggregate, the achievement of all material-specific recovery targets 
will enable the achievement of the overall program recovery rate 
following completion of the transition. 
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• The focus on increased performance should be on materials with existing 
recovery rates that fall below the program recovery rate target. 

• Material-specific targets should be achievable within two years following 
the transition of all communities. 

MMSM proposes to establish the material specific targets upon approval of this Transition Plan and 
completion of its post-collection network design in consultation with the program stakeholders. The 
current performance by category is summarized in the following table. 

Figure 6 

    

Material Target 
Current 

Performance 
(2022) 

Improvement 
Percentage 

Paper TBD 84.5% TBD 
Plastic TBD 46.7% TBD 
Metal TBD 52.6% TBD 

Glass TBD 81.9% TBD 

 

 

 
11.5 Other Performance Indicators 

 
In addition to the program and material-specific recovery rates to be reported as outlined above, 
MMSM will report the following performance indicators on an annual basis: 

 

• Total supplied tonnes as reported by stewards. 

• Number of stewards. 

• Total tonnes of residential material collected. 

• Total tonnes directed to recycling, recovery and disposal end markets from transitioned 
communities. 

• Total number of transitioned communities. 

• Number of households serviced in transitioned communities. 

• Percentage of households with access to collection services for transitioned communities. 

• Cost per tonne for all services delivered in transitioned and non-transitioned communities. 

• Cost per household for all services delivered in transitioned and non-
transitioned communities.  

• Recovery performance for sub-categories within the four material-specific 
reporting categories. 

• Number of communities on the waitlist (those that have indicated interest to join the program). 
• Number of opt-in and number of opt-out communities. 
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• Percentage of transitioned communities from total number of communities and from within 
each region. 

• Transition Working Group membership and meetings. 

MMSM will also report consumer awareness performance indicators at least every three 
years. 
 

11.6 Greenhouse Gas Reporting 
As part of Canada’s ongoing effort to develop a harmonized and efficient mandatory greenhouse gas 
(GHG) reporting system, MMSM will begin to compile GHG data from its service providers one year 
after all communities have transitioned to full EPR. MMSM will support service providers in the 
implementation of tracking and reporting systems that will allow MMSM to calculate the GHG impact 
associated with the services they provide. During discussions with municipal and Indigenous 
communities they indicated their willingness to work with MMSM on providing this information.  

 
12 PROGRAM FINANCING 

MMSM has a responsibility to deliver an efficient and effective PPP stewardship 
program. Stewards will be responsible for  payment of fees sufficient to implement 
and operate the Transition Plan. The Transition Plan has six phases: 

 

• Phase 1: Transition Plan approval  

• Phase 2: Collection service 
design 

• Phase 3: Communities determine participation  

• Phase 4: Catchment design and sequencing  

• Phase 5: Procurement 

• Phase 6: Transition communities 
 

MMSM will incorporate new cost items within the annual business plan and budget to 
be shared with stewards annually. These new cost items will be incorporated at a 
measured pace and in alignment with its increasing financial and management 
responsibilities. 

 

MMSM incorporates the following costs into its annual budget, which are inputs to 
calculate material fees: 

 

• Share of supply chain costs for non-transitioned communities.  
• Promotion and education and market development – costs to educate 

Manitoba consumers and invest in performance improvement. 
• Program Management – costs to operate the program. 
• Regulatory Costs 

 

These cost items will remain components of the MMSM annual budget.  
 
 
MMSM will continue to publish the budget and fees annually to stewards in Q4 of each 
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year to allow stewards to understand the basis of their fees and to plan for the 
incremental annual transition expense to be incurred until a steady state is achieved 
upon completion of the transition. 
 
The following graph provides a projection of the steward obligations as the transition 
to full EPR for PPP is made. 
 
Figure 7 

 
 
 
MMSM intends that 100% of its budget will be applied to implementing and operating 
its Transition Plan.  

 

13 REGISTRATION, REPORTING, AND RECORD KEEPING 

MMSM will be responsible for providing its stewards and service providers with a registration and 
reporting system. 

 

13.1 Registration & Reporting 
 
MMSM will be responsible for  facilitating the registration of stewards and to provide 
stewards with an online reporting system, support services, and tools. 

 

13.2 Record Keeping 
 
MMSM is responsible for maintaining the confidentiality and security of reported 
information. 
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14. Next Steps 
 
MMSM has developed this Transition Plan in consultation with stakeholders through webinars, 
workshops, one on one discussions, and in 2024, the establishment and facilitated discussions of the 
Advisory Committee. The input received during these consultations has been invaluable in helping to 
shape the Transition Plan to provide a clear outline of how MMSM will implement a transition of the 
residential recycling system from the current shared responsibility model to full EPR. In keeping with the 
Minister’s Request Letter, MMSM is pleased to submit this Transition Plan for review by the Minister. 
MMSM looks forward to continuing its work with the Ministry and other stakeholders to ensure a 
smooth and orderly transition to full EPR that minimizes disruption and ensures uninterrupted recycling 
services for Manitoba residents. 



49 

 

 

APPENDIX A – ADVISORY COMMITTEE MEMBERS 
(2024) 
 
 

 

 
  

Name Organization Role Organization Observer 
Amy Smith Green Action Centre Participant  
Pam Richardson City of Brandon Participant Scott Heddow 
Karen Melnychuk MMSM PRO – Printed 

Paper & Packaging 
Michelle Pereira 

Donna Dagg Manitoba Liquor & Lotteries Participant  
Deb Odegaard Manitoba Association of 

Regional Recyclers 
Participant Christine Major 

Dan Gagné Town of Altona Participant  
John Graham Retail Council of Canada Participant  
Ken Friesen CBCRA Participant Adrian Vannahame, Jaclyn 

Diduck 
Paul Doolan Northern Affairs Branch, 

Department of Municipal 
and Northern Relations. 

Participant  

Angela Bidinosti Indigenous Services Canada Participant Cassandra Kalyniuk 
Jeff Browaty Association of Manitoba 

Municipalities 
Participant Nick Krawetz 

Michael Gordichuk City of Winnipeg Participant Mark Kinsley & Melissa 
Bunkowsky 

Michelle Saunders Food, Health & Consumer 
Products 

Participant  

Eldon Wallman City of Steinbach Participant  
Anita Murdock Manitoba Keewatinowi 

Okimakanak Inc. 
Participant (Joined on meeting 3) 

Geoff Reimer Southern Chiefs 
Organization 

Participant (Joined for final meeting) 

Kelly Kuryk Province of Manitoba – 
Environment & Climate 
Change 

Observer  

Ashley Gaden Province of Manitoba – 
Environment & Climate 
Change 

Observer  

Eliyana Angelova Province of Manitoba – 
Environment & Climate 
Change 

Observer  
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APPENDIX B – PAYMENTS TO NON-TRANSITIONED 
COMMUNITIES 

Payments to non-transitioned communities will be calculated in a manner that results 
in the total amount paid to each non-transitioned community being up to 80% of the 
median of the total verified eligible net costs it incurred to collect and manage PPP 
resulting from their residential recycling program, the manner consistent with the 
MMSM 2018 Program Plan as detailed below. When a community transitions to full EPR, 
MMSM will cease to make payments to that community          under the shared responsibility 
model as of the effective date of transition. The shared model will cease at the end of 
the 3-year transition period. 
 
 
Calculation of Payments to Non-Transitioned Communities 
 
For the purpose of this section, the following terms are defined:. 
 

• Operating Costs 
• Promotion and Education Costs 
• Capital Costs 
• Calculated Administration Costs 
• Gross Revenue. 

 
Verified Eligible Net Costs for each participating community are 
calculated as the verified sum of Operating Costs plus Promotion 
and Education Costs plus Capital Costs plus Administration Costs 
less the Gross Revenue. 
 
 

 
Eligible Net Costs for each participating community are calculated as the sum of 
Eligible Administration Costs plus Operating Costs plus Promotion and Education Costs 
plus Capital Costs less Gross Revenue. 
 
Operating Costs include expenditures for the collection, processing, and marketing of 
residential PPP, whether the service is delivered by the community, contracted to the 
private sector, or a combination thereof. 
 
Promotion and Education Costs include the costs to promote the use of the 
residential recycling program and educate residents on local recycling 
procedures. 
 
Capital Costs funding includes a portion of the annual amortization expense of 
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community owned collection vehicles, facilities, fixed and mobile equipment and 
collection containers used for residential PPP services where the capital costs do not 
form part of the contracted services provided by private sector contractors. 
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Gross Revenue includes revenue from the sale of PPP and from the sale of collection 
containers as well as revenue from grants, waste management service fees or other 
funding sources that offset the delivery of recycling services. 
 
Eligible Net Costs are divided by the eligible tonnes managed by each 
community to calculate the eligible net cost per tonne for each community. 
 

 
The majority of the payment to each non-transitioned community will be in the form of 
cash, with the balance being in the form of advertising space provided by News Media 
Canada (NMC) members through their in-kind fee payments. 
 

The value of the in-kind payment provided to each community will be 
calculated as the portion of NMC in-kind fees attributable to non-
transitioned communities, as described  in Section 6.6, prorated 
amongst all communities on a relative basis using their verified eligible 
net costs. 
 

Cash payments to non-transitioned communities will be calculated 
as the payment minus the NMC in-kind portion and will be made in 
equal quarterly installments, in accordance with the schedule below. 
 
 

Payment 
Quarter 

Payment Issued 
Data 

Q1 April 30 
Q2 July 31 
Q3 October 31 
Q4 January 31 

 
 
 

Eligible Costs and Revenue Categories - MMSM 2018 Program Plan 

The eligible cost categories stated herein were effective as of July 2018 and are subject to change from 
time to time at MMSM’s sole discretion following discussion with Manitoba Industry Program 
Committee. 

Eligible Administration Costs 
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Administration costs are costs incurred by municipalities in support of PPP program operations. Eligible 
administration costs include the portion of the following cost items that are attributable to residential 
PPP program operations: 

• Financial, including accounts payable and receivable, purchasing, payroll and audit. 
• Human Resources, including health and safety, labour and employee relations, training and 

development. 
• Information Technology, including electronic databases to record and track PPP tonnage 

information. 

• Specifically excluded are costs associated with elected officials and corporate governance, or the 
cost of any study or audit required to be undertaken by the municipality as part of its services to 
MMSM. 

Eligible Service Delivery Costs 
Service Delivery Costs include expenditures for the collection and processing of residential PPP, whether 
the service is delivered by the municipality, contracted to the private sector, or a combination thereof. If 
the service is contracted to the private sector, the direct service delivery cost is the collection and 
processing fees charged by the contractor to the municipality. If the service is delivered by the 
municipality, direct service delivery costs include: 

• Payroll costs of recycling collection truck drivers and sorters at a material recovery facility. 
• Services such as utilities, insurance, equipment repair and maintenance. 
• Supplies such as fuel, baling wire, recycling containers/carts. 
• Rent or lease costs for buildings, equipment or vehicles. 

Eligible Promotion and Education Costs 
Promotion and Education Costs include the costs to promote the use of the municipal recycling program 
and educate residents on local recycling procedures. 

Eligible Capital Costs  
Capital Costs include the portion of the amortized capital cost of municipally owned collection vehicles, 
facilities, fixed and mobile equipment, and collection containers used for residential PPP services where 
the capital costs do not form part of the contracted services provided by private sector contractors. Any 
grants for capital improvements will be subtracted from the amortized capital costs determined for the 
municipality.  

Gross Revenue 
Gross Revenue includes revenue from the sale of PPP, revenue from the sale of collection containers, 
and revenue from grants, municipal waste management service fees or other funding sources that offset 
the delivery of recycling services. 
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APPENDIX C -   DESIGNATED MATERIAL LIST FOR WHICH STEWARDS 
REPORT AND PAY FEES 

 

Material Category  Material Sub-Category  Examples (not intended to be a comprehensive list)  

Printed Paper  

Newsprint  Newspaper publications, newsprint inserts and flyers, 
product manuals printed on newsprint.  

Magazines and catalogues  Weekly/monthly or annual magazines, retailer seasonal 
catalogues, travel magazines.  

Directories  Phone books.  

Other Printed Materials  
Free promotional calendars and posters; product user 
guides, warranty cards, product safety information etc.; 
monthly, quarterly or annual statements; cash register 
receipts.  

Paper Packaging  

Gable top containers – non-beverage  Milk and cream cartons, sugar cartons.  

Gable top containers – beverage  Ready to serve beverages such as milk and juice 
cartons.  

Aseptic containers – non-beverage  Soup, sauce containers.  

Aseptic containers – beverage  Ready to serve beverages such as juice and milk.  

Paper laminates   paper ice cream cartons,  

Corrugated cardboard  Television and computer boxes, pizza boxes, paper 
carry-out bags.  

Boxboard and other paper packaging  

Cereal boxes, tissue boxes, clothing hang tags, shoe 
boxes, egg cartons, formed coffee take-out trays, the 
roll inside of toilet paper, paper towel, tin foil and 
plastic wrap, boxboard shipping boxes used for direct 
mail to residential customers.  

Plastic Packaging  

#1 PET bottles < 5 Litres - non-
beverage  

Salad dressing bottles, edible oil bottles, peanut butter 
jars. clear clam shells 

#1 PET bottles > = 5 Litres – non-
beverage  Salad dressing bottles, oil bottles.   

#1 PET bottles < 5 Litres – beverage  Soft drink, juice, and water bottles.   
#1 PET bottles > = 5 Litres – beverage  Water bottles.   
#2 HDPE bottles and jugs < 
5 Litres -  non-beverage  

Laundry detergent, shampoo, bleach, vinegar, body 
wash, household cleaning products.   

#2 HDPE bottles and jugs >= 5 Litres – 
non-beverage  Laundry detergent and bleach.   

#2 HDPE bottles and jugs <5 Litres - 
beverage  Juices, milk.   

#2 HDPE bottles and jugs > =5 Litres – 
beverage  Juices, milk.   

#5 Other rigid plastic <5 Litres - non-
beverage  

Margarine tubs, hand cream tub, microwaveable 
trays.   

#7 Other rigid plastic > =5 Litres – non-
beverage  Pails.   

#5 Other rigid plastic <5 Litres -
beverage  Juice bottles and jugs.   

#5 Other rigid plastic >= 5 Litres – 
beverage  Juice bottles and jugs.   

Plastic laminates – non-beverage   

Plastic laminates – beverage   
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#4 Flexible plastics  
Biodegradable rigid plastic containers – 
non-beverage  Trays, pails, lids.   

Biodegradable rigid plastic containers – 
beverage  Beverage containers.   

Steel and Other Metal Packaging  

Other steel and metal containers and 
packaging – non-beverage  Food cans such as soup, lids and closures.   

Other steel and metal containers and 
packaging – beverage  

Ready to serve beverages such as cans of juice, energy 
drinks.  

Paint cans –  non-HHW related 
containers  

Steel paint cans for paint and coatings not obligated 
under the Waste Prevention and Protection Act, 
Household Hazardous Material and Prescribed 
Material Stewardship Regulation such as automotive, 
marine, and arts and craft paint and coatings.  

Aerosol containers – non-HHW related 
containers  

Steel aerosol containers used for products not obligated 
under the Waste Prevention and Protection Act, 
Household Hazardous Material and Prescribed 
Material Stewardship Regulation, such as air freshener, 
deodorant and hairspray containers, food spray cans, 
and polish spray cans.  

Aluminum Packaging  

Aluminum – food cans  Pet food, fruit, sardines.  

Aluminum cans – beverage  Ready to drink beverages including juice, iced tea, 
energy drinks, soft drinks   

Aluminum aerosols – non-HHW related 
containers  

Aluminum aerosol containers used for products not 
obligated under the Waste Prevention and Protection 
Act, Household Hazardous Material and Prescribed 
Material Stewardship Regulation such as such as air 
freshener spray cans, hairspray cans, food spray cans, 
deodorant spray cans, mousse spray cans.  

Glass Packaging  

Clear (flint) glass – non-beverage  Food containers such as pickle, salsa, tomato sauce and 
jam jars, cosmetic containers for creams.   

Clear (flint) glass – beverage  Ready to serve beverages such as juice, water, iced tea, 
lemonade, wine, spirits.  

Coloured glass – non-beverage  Olive oil bottles, balsamic vinegar bottles, cosmetic 
containers for creams.   

Coloured glass – beverage  Ready to serve beverages such as juice, water, wine & 
spirits.  

 
Changes to the list of materials targeted for collection will be made for operational 
reasons in response to changing technology and the availability of diversion end-
markets. As such, these changes are operational in nature and do not constitute a 
change to the Transition Plan. MMSM will provide consumer-friendly lists of the 
inclusions and exclusions on its website. 
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